

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Blood Bank Inventory & Emergency Donor Matcher

Name : Dishanth Gowda H D

SRN : PES1UG24AM365

Objective

Use Jira to turn functional requirements into Agile backlog items, simulate sprints, and analyse progress.

Project: BBIEDM board

Methodology: Agile Scrum

Work items: Epics and User Stories

Estimation: Story Points using Fibonacci-based estimation

Lab 2 Deliverables Included

1. Jira backlog with Epics and User Stories
2. Story point assignments
3. Sprint board / Active Sprint view
4. Burndown Charts for Sprint 1 and Sprint 2
5. Reflection questions

1. Jira Backlog – Epics, User Stories & Story Points

The backlog shows the project epics, associated User Stories, priorities, and Story Point estimates.

The screenshot displays the Jira Backlog for the project 'Blood Bank Inventory & Emergency Donor Matcher' (BBIEDM board). The interface includes a top navigation bar with tabs for Summary, Timeline, Active sprints, Backlog (selected), Calendar, List, Forms, Development, and Docs. A search bar and filters (Version, Epic 5) are visible. The left sidebar shows the Epic list, and the main area displays the backlog items.

Item	Key	Summary	Labels	Status	Priority	Story Points	Assignee
Epics							
No epic							
Donor Management							
Blood Inventory Management							
Emergency Blood Request & Donor Matching							
Emergency Notifications							
User Stories							
BBIEDM-6	Donor Registration	Donor Ma...	To Do	3			
BBIEDM-7	Donor Eligibility Verification	Donor Ma...	To Do	5			
BBIEDM-8	Donor Availability Management	Donor Ma...	To Do	3			
BBIEDM-9	Add Blood Unit to Inventory	Blood Inv...	To Do	3			
BBIEDM-10	Monitor Blood Stock Levels	Blood Inv...	To Do	5			
BBIEDM-11	Monitor Blood Component Shelf Life	Blood Inv...	To Do	5			
BBIEDM-12	Create Emergency Blood Request	Emergenc...	To Do	5			
BBIEDM-13	Match Emergency Request with Inventory	Emergenc...	To Do	8			
BBIEDM-14	Find Compatible Emergency Donors	Emergenc...	To Do	8			
BBIEDM-15	Send Emergency Donor Alert	Emergenc...	To Do	5			

Figure 1. Jira backlog showing the five Epics and User Stories with Story Points.

2. Sprint Simulation – Active Sprint View

The User Stories were progressed through the Scrum workflow and completed in the Done column.




Figure 2. Active Sprint view showing completed Sprint 1 work items.

2. Sprint Simulation – Continued

The User Stories were progressed through the Scrum workflow and completed in the Done column.




Figure 3. Active Sprint view showing the remaining completed Sprint 1 work items.

2. Sprint Simulation – Continued

The User Stories were progressed through the Scrum workflow and completed in the Done column.




Figure 4. Active Sprint view showing completed Sprint 2 work items.

2. Sprint Simulation – Continued

The User Stories were progressed through the Scrum workflow and completed in the Done column.




Figure 5. Active Sprint view showing the remaining completed Sprint 2 work items.

3. Burndown Chart

The burndown chart tracks the total work remaining in Story Points and compares progress with the guideline for the sprint.




Figure 6. Burndown Chart – BBIEDM Sprint 1.

3. Burndown Chart – Continued

The burndown chart tracks the total work remaining in Story Points and compares progress with the guideline for the sprint.



Figure 7. Burndown Chart – BBIEDM Sprint 2.

4. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The Story Point estimates provided a reasonable representation of the effort, complexity, and uncertainty involved in completing the User Stories.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on the importance of the core blood bank functions, including donor management, blood inventory, emergency requests, donor matching, and notifications.

3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned Agile workflow. The selected User Stories were progressed through To Do, In Progress, and Done, and the planned work for both sprints was completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed how the remaining Story Points decreased during the sprints. They provided a visual indication of the team's progress and helped assess how much work could be completed within the available sprint time.

Conclusion

The Jira workspace was used to organize Epics and User Stories, estimate work using Story Points, simulate two Scrum sprints, track completion, and analyse progress using Burndown Charts.